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Planning & Scheduling Prototyping 

Perform COTS Studies/Trades 
• Constraints 

Mitigate Remaining Risk Areas 
• Distributing Resource Model Process 
• Establishing Write Accesses on Plans 
• Activity Definer 

- Refine Transition From Design to Development 
- Get S/C Manufacturer, Instrument Teams Defining 

Activities Early - Obtain Feedback 
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